PROJECT STATUS REPORT

Project Name	Apss research website[This section contains the project name that should appear consistently on all project documents. Organizations often have project naming conventions.]
For Week Ending	November 6, 2026[Date of the report. Record the end date of the past week.]
Project Status	Green
Status Description	The project remains on schedule with approximately 50% of the overall work completed. The team has been working on the redesigning and improving the current apss website along with additional research page as requested by the client. Work is currently focused on making the website in WordPress according to the hi- fidelity prototype.

Activities—During the Past Week

- Developed the website in WordPress based on the approved hi-fidelity prototype
- Implemented design and layout changes based on client feedback
- Worked on translating the prototype into a functional website.

Activities—Planned for Next Week

- Develop and add additional website pages, including the Education, Contact, and Review pages.
- Review and refine the website's colour scheme and overall visual design.
- Improve the existing shapes and design elements used for text and content sections based on client feedback(no ovals and pill shapes).
- Review and improve the search function to make it more user-friendly.
- Continue refining the website's overall layout and visual consistency.

Project Issues

- The current colour scheme requires further review to better align with the client's preferences.
- Certain visual design elements, particularly the shapes used for text sections and oval-shaped image layouts, do not fully meet the client's expectations and require revision.

- The existing research function requires further improvement to enhance usability.

Project Changes

- Visual design adjustments are required following client feedback, including revisiting the colour scheme and replacing or modifying the existing shapes used for text and image layouts.
- Additional website pages, including Education, Contact, and Review, will be incorporated into the website.
- Improvements to the research function will be made to enhance the website's usability.